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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

1016 Sensor Fuzed Weapon 15,804 7,504 11,785 0 0 0 0 0 0 64,601

Quantity of RDT&E Articles 4 0 0 0 0 0 0 0 0 8

(U)  A.  Mission Description
This project continues development of the Sensor Fuzed Weapon (SFW) Pre-Planned Product Improvement (P3I).  The P3I improvements to the baseline SFW will
enhance weapon performance against primary targets (land combat vehicles), targets with countermeasures, and potentially allow for use against alternative targets.
The improvements will also enhance the performance of SFW when fitted with the Wind Corrected Munitions Dispenser (WCMD) kit and the anti-armor version of
the Joint Standoff Weapon (JSOW).  All P3I improvements are at the BLU-108 submunition level.   SFW is an ACAT II program.

(U)  FY 1998 ($ in Thousands):
− (U)   $9,954 Continued the P3I development, qualification, integration of the dual mode sensor and multi-mission warhead.  Conduct munition tests.
− (U)   $4,694 Conductd dual mode sensor and multimission warhead tests
− (U)   $1,156 Continued program management support, including travel, program office supplies and equipment, training and technical engineering support
− (U) $15,804 Total

(U)  FY 1999 ($ in Thousands):
− (U)    $7,030 Continue the P3I development program with contractor test and evaluation
− (U)       $347 Continue program management support, includes travel, program office supplies and equipment, training and technical engineering support
− (U)       $127 Identified as a source for SBIR
− (U)    $7,504 Total

(U)  FY 2000 ($ in Thousands):
− (U)    $9,865 Complete the P3I development program; correct technical problems; complete contractor development testing; and support govt. qualification

testing
− (U)       $846 Continue program management support, includes travel, program office supplies and equipment, training and technical engineering support
− (U)    $1,074 Conduct and complete subsystem level testing and Cluster Bomb Unit (CBU) flight testing
− (U)  $11,785 Total
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(U)  B.  Budget Activity Justification:

This program is in budget activity 7 - Operational System Development, because this activity funds improvements to the SFW, which is currently in production.

(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget (FY 1999 PB) 16,437 3,551 0 0 48,169
(U)  Appropriated Value 19,804 7,551
(U)  Adjustments to Appropriated Value

a.  Congressional/General Reductions -705 -47
b.  SBIR -2,875
c.  Omnibus or Other Above Threshold Reprogram -420
d.  Below Threshold Reprogramming

(U)  Adjustments to Budget Years Since FY 1999 PB 11,785
(U)  Current Budget Submit/FY 2000 PB 15,804 7,504 11,785 0 64,601

(U)  Significant Program Changes:

The SFW P3I development slipped 17 months in FY98 due to technical problems with:  the new dual mode sensor (infrared & laser); software; and noise from
single mounting board configuration.  There were reliability concerns with the micro-lens design due to requirements to maintain very precise tolerances over a 20
year life cycle.  The software development process was far more resource consuming than anticipated.  Finally, the prototype electronics printed wire assembly
exhibited excessive noise/cross-talk.  All problems have been corrected and prototype testing has revealed redesign efforts were successful.  Congress added
$4,000 in the FY99 appn for laser sensor redesign and the Air Force added $11,785 in FY00 to correct the remaining technical problems and complete the
program.  The weapon level testing and the P3I development will now be completed various in FY00 with first year of P3I production in FY01.
FY99:  $127 identified as a source for SBIR.

(U)  D.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Procurement of Ammunition, AF
        P-1 Line Item SFW

148,621 125,083 61,334 101,508 87,538 87,372 86,415 84,400 202,000 1,630,125
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FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  SEEK EAGLE Procurement of Ammunition,
AF
       P-1 Line Item SFW

0 0 0 0 0 0 0 0 0 10,888
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(U)  E.  Acquisition Strategy:
The SFW Pre-Planned Product Improvements (P3I) program is a 58 month R&D effort to enhance the BLU-108 submunition and projectile.  This is a sole source
Cost-Plus Award Fee (CPAF) contract for P3I to the current SFW submunition design.  The SFW P3I submunition (improved BLU-108) will be used in the JSOW
weapon system.

(U)  F.  Schedule Profile
FY 1998 FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Design and Development of P3I * X

(U)  End Trade Studies *
(U)  Preliminary Design Review (PDR) * X

(U)  Detailed Design/Development Tests * * * * * X

(U)  Development Test Meeting X

(U)  Critical Design Review (CDR) X X

(U)  Hardware Build/Qualification Tests X X X X X X

(U)  Subsystem Level Testing X X X

(U)  System Level Testing X X X

* = Completed Events
X = Planned Events
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Major Contracts 9,954 7,030 9,865 0
(U)  Support Contracts 721 307 796 0
(U)  Program Office Support 435 40 50 0
(U)  Test and Evaluation 4,694 0 1,074 0
(U)  Identified as a source for SBIR 0 127 0 0
(U)  Total 15,804 7,504 11,785 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR                                      N/A                       N/A                   0                    0                  127                   0                     0                   0
127

Product Development Organizations
Textron System
Defense

SS/CPAF Jan 99 52,251 52,251 25,402 9,954 7,030 9,865 0 0 52,251

Support and Management Organizations
ASC/YH N/A various N/A N/A 1,468 435 40 50 0 0 1,993
Miscellaneous various various N/A N/A 440 721 307 796 0 0 2,264

Test and Evaluation Organizations
46 OG/OGML REO Mar 00 N/A N/A 2,009 4,694 0 1,074 0 0 7,777
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(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands) (Contd.)

Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Property
GFE (explosive)
Army, Aberdeen

MIPR May 97 Oct 97 72 0 0 0 0 0 72

GFE (RHA Plates)
Army, Aberdeen

MIPR Jun 96 Jul 96 117 0 0 0 0 0 117

Support and Management Property
None

Test and Evaluation Property
None

Identified as source for SBIR 0 0 127 0 0 0 127
Subtotal Product Development 25,591 9,954 7,030 9,865 0 0 52,440
Subtotal Support and Management 1,908 1,156 347 846 0 0 4,257
Subtotal Test and Evaluation 2,009 4,694 0 1,074 0 0 7,777

Total Project 29,508 15,804 7,504 11,785 0 0 64,601
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